COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 13:45:23
CONTID: C13358 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 13358-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 58.5 DAYS TIME ALLOW: 58 WORK DAYS
SH 391:SH 285 TO W. JEWELL AVE PERCENT TIME: 100.86 ORIG TIME ALLOW: 58 WORK DAYS
PROJECT NO: STA 391A-001
SH 391:SH 285 TO W. JEWELL AVE
NAME OF ROAD: S. KIPLING PARKWAY
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 04/26/2004
2500 E BRANNAN WAY DATE LET 02/26/2004 DATE WORK BEGAN 04/26/2004
DATE AWARDED 03/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 04/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,099,979.23 PARTICIPATING $ 907,690.54 $ 39,225.98
AWARD PROJECT AMT:  $ 972,522.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.52% TOTAL EARNINGS 907,690.54 39,225.98
FUNDS AVAILABLE: $ 192,288.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 907,690.54 39,225.98
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,022.07 -553.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 906, 668.47 38,672.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 906,668.47 38,672.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,672.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 5.000 5.000
EACH 0.000 0.00
12.28000 5.000 61.40
0010 202-00200 *REMOVAL OF SIDEWALK 460.300 460.300
sy 0.000 0.00
10.23000 460.300 4,708.87
0015 202-00203 *REMOVAL OF CURB AND GUTTER 713.500 713.500
LF 0.000 0.00
5.12000 713.500 3,653.12
0020 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
sy 0.000 0.00
7.16000 0.000 0.00
0025 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 27.000 27.000
SY 0.000 0.00
7.16000 27.000 193.32
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 91,528.600 91,528.600
sy 0.000 0.00
1.00000 91,528.600 91,528.60
0035 202-00810 *REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
30.70000 15.000 460.50
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 833.500 758.500
LF 0.000 0.00
2.56000 758.500 1,941.76
0045 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 225.000 0.000
LF 0.000 0.00
5.17000 0.000 0.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
86.99000 1.000 86.99
0055 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00

614.94000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04005 CLEAN VALVE BOX 8.000 0.000
EACH 0.000 0.00
102.54000 0.000 0.00
0065 203-00440 *ROCK EXCAVATION (SPECIAL) 1,144.000 1,144.000
cYy 0.000 0.00
18.93000 1,144.000 21,655.92
0070 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
86.99000 0.000 0.00
0075 203-01597 *POTHOLING 10.000 6.000
HOUR 0.000 0.00
153.51000 6.000 921.06
0080 208-00011 *EROSION BALES (WEED FREE) 25.000 15.000
EACH 0.000 0.00
9.21000 15.000 138.15
0085 208-00020 *SILT FENCE 1,489.000 1,489.000
LF 0.000 0.00
1.23000 1,489.000 1,831.47
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
153.51000 1.000 153.51
0095 208-00050 *STORM DRAIN INLET PROTECTION 35.000 27.000
EACH 0.000 0.00
71.64000 27.000 1,934.28
0100 208-00205 EROSION CONTROL SUPERVISOR 30.000 24.000
HOUR 0.000 0.00
41.12000 24.000 986.88
0105 210-04010  ADJUST MANHOLE 9.000 9.000
EACH 0.000 0.00
295.96000 9.000 2,663.64
0110 210-04050 ADJUST VALVE BOX 17.000 17.000
EACH 0.000 0.00
158.73000 17.000 2,698.41
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
65.74000 0.000 0.00
0120 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,789.340 12,789.340
TON 0.000 0.00
31.00000 12,789.340 396,469.54
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,319.900 5,319.900
GAL 0.000 0.00
1.26000 5,319.900 6,703.07
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 337.500 275.000
LF 0.000 0.00
15.20000 275.000 4,180.00
0135 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
690.79000 8.000 5,526.32
0140 606-01380 *TRANSITION TYPE 3H 8.000 8.000
EACH 0.000 0.00
465.64000 8.000 3,725.12
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,125.73000 1.000 1,125.73
0150 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 200.000 200.000
LF 0.000 0.00
158.63000 200.000 31,726.00
0155 608-00003 *CONCRETE SIDEWALK (FAST TRACK) 247.000 247.000
sy 0.000 0.00
32.75000 247.000 8,089.25
0160 608-00011 *CURB RAMP (FAST TRACK) 220.000 217.800
SY 0.000 0.00
56.29000 217.800 12,259.96
0165 608-00015 *TRUNCATED DOMES 0.000 0.000
SF 0.000 0.00

9.21000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 609-31010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 260.000 260.000
LF 0.000 0.00
21.49000 260.000 5,587.40
0175 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 48.500 48.500
LF 0.000 0.00
24.56000 48.500 1,191.16
0180 609-31025 *CURB AND GUTTER TYPE 2 (SECTION II-M) (FAST TRACK) 603.000 603.000
LF 0.000 0.00
24.56000 603.000 14,809.68
0185 613-07000 *PULL BOX (SPECIAL) 16.000 16.000
EACH 0.000 0.00
153.51000 16.000 2,456.16
0190 614-00011 *SIGN PANEL (CLASS I) 43.000 43.000
SF 0.000 0.00
15.35000 43.000 660.05
0195 614-00012 *SIGN PANEL (CLASS II) 81.000 81.000
SF 0.000 0.00
17.40000 81.000 1,409.40
0200 614-00013 *SIGN PANEL (CLASS III) 8.000 8.000
SF 0.000 0.00
19.44000 8.000 155.52
0205 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 175.000 175.000
LF 0.000 0.00
26.35000 175.000 4,611.25
0210 614-72872 *LOOP DETECTOR (MICRO TYPE) 12.000 12.000
EACH 0.000 0.00
330.56000 12.000 3,966.72
0215 614-72875 *LOOP DETECTOR WIRE 8,200.000 8,200.000
LF 0.000 0.00
2.02000 8,200.000 16,564.00
0220 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
5,331.87000 0.900 4,798.68
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
32,317.69000 1.000 32,317.69
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.900
LS 0.000 0.00
2,558.48000 0.900 2,302.63
0235 627-00002 *THERMOPLASTIC PAVEMENT MARKING 19,392.000 18,459.000
SF 0.000 0.00
1.28000 18,459.000 23,627.52
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 156.000
GAL 0.000 0.00
25.58000 156.000 3,990.48
0245 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,010.000 1,843.600
SF 0.000 0.00
8.14000 1,843.600 15,006.90
0250 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 238.000 238.000
(WORD-SYMBOL)
SF 0.000 0.00
15.35000 238.000 3,653.30
0255 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 7,688.000 5,458.000
(XWALK-STOPLINE
SF 0.000 0.00
6.14000 5,458.000 33,512.12
0260 630-00000 *FLAGGING 1,500.000 1,157.500
HOUR 22.500 437.40
19.44000 1,180.000 22,939.20
0265 630-00003 *UNIFORMED TRAFFIC CONTROL 250.000 207.750
HOUR 0.000 0.00
51.17000 207.750 10,630.57
0270 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.000 0.00
1,023.40000 0.900 921.06
0275 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 38.000
DAY 2.000 102.34
51.17000 40.000 2,046.80
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 58.000 50.000
DAY 5.000 1,790.95
358.19000 55.000 19,700.45
0285 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
102.35000 0.000 0.00
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 5.400
EACH 0.000 0.00
51.17000 5.400 276.32
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 45.900
EACH 0.000 0.00
102.34000 45.900 4,697.41
0300 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
51.17000 7.200 368.42
0305 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 49.500 36.000
SF 0.000 0.00
20.47000 36.000 736.92
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
716.38000 1.800 1,289.48
0315 630-80359 *PORTABLE MESSAGE SIGN PANEL 100.000 46.000
DAY 0.000 0.00
71.64000 46.000 3,295.44
0320 630-80360 *DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 0.000 0.00
30.70000 0.000 0.00
0325 630-80370 *CONCRETE BARRIER (TEMPORARY) 740.000 666.000
LF 0.000 0.00
14.33000 666.000 9,543.78
0330 630-80380 *TRAFFIC CONE 350.000 295.200
EACH 0.000 0.00
8.19000 295.200 2,417.69
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
767.54000 0.000 0.00
0340 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,070.18000 0.000 0.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000
FA 10,454.580 10,454.58
1.00000 10,454.580 10,454.58
0355 700-70021 F/A ON-THE-JOB TRAINEE 5,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,983.430 0.000
FA 10,983.430 10,983.43
1.00000 10,983.430 10,983.43
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70034 F/A LANDSCAPE RESTORATION 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70120 F/A MAINTAIN PEDESTRIAN ACCESS 3,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 10/01/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 202-00090 REM DELINEATOR REMOVAL OF DELIEATOR 0.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0411 202-00090 REM DELINEATOR CORRECTION TO CO 2, F/A MCR ADJUSTMENT 0.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0415 612-00001 DELIN (TY I) DELINEATOR (TYPE I) 65.000 0.000
EACH 65.000 975.00
15.00000 65.000 975.00
0420 612-00002 DELIN (TY II) DELINEATOR (TYPE II) 25.000 0.000
EACH 25.000 412.50
16.50000 25.000 412.50
0425 612-00003 DELIN (TY III) DELINEATOR (TYPE III) 59.000 0.000
EACH 59.000 1,062.00
18.00000 59.000 1,062.00
0430 202-00090 REM DELINEATOR REMOVAL OF DELINEATOR 52.000 0.000
EACH 52.000 312.00
6.00000 52.000 312.00
0435 700-70090 F/A RESET RESET JUNCTION BOXS 1,000.360 0.000
FA 1,000.360 1,000.36
1.00000 1,000.360 1,000.36
0440 700-70035 F/A FILLIG CRACKS 11,695.420 0.000
FA 11,695.420 11,695.42
1.00000 11,695.420 11,695.42
CAT 0200 CURRENT AMT $ 1,084,091.09 $ 39,225.98 8 891,802.36

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,417.39000 1.000 8,417.39
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

6,959.06000 1.000 6,959.06
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PROJECT: STA 391A-001 ESTIMATE NO: 0005 13:45:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
511.69000 1.000 511.69
CAT 0400 CURRENT AMT $ 15,888.14 $ 0.00$ 15,888.14
PROJECT TOTAL CURRENT AMT $ 1,099,979.23 $ 39,225.98 $ 907,690.50



